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MR. TILLER: Good evening, ladies
and gentlemen. I wonder if we could ask you to

take your seat.

) In keeping with the Fernald
tradition, we’re going to try to stay on schedule.
The agenda I noticed, as was pointed out, has an
ending time of 9:30, and someone aiso mentioned
that they haven’t seen any of them end at 9:30.
We’re going to try something substantially the same
but a little different tonight. I've asked the
people who are giving the presentations to be a
litfle moré brief. I’'ve had the impression at the
last i;o of these I’ve been to, that occasionally I
see some very glazed and bored eyes, so we would
rather hit the high spots in a little terser
fashion, and, if necessary, we’ll leave all the
time that’s required for questions.

Also, I mentioned this morning when I
came to work, I felt like the environment at the
office was different, and I couldn’t understand
it. Then I noticed that Wally, Rod, Johnny had
ties on, Carlos had a tie on, Randi didn’t have her

Levis on, and I thought oh, my goodness, it’s

community meeting night.
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On behalf of the Department and the
contractors, I would like to welcome you here. I
hope we provide the information that you’re
interested in, and if we are able to be terser
tonight and a little quicker, I would appreciate
some feedback as to whether you think thét's an
improvement or not.

Befofe we get.into the items we’re
going to discuss, we had one last brainstorming
session this morning to see if we could remember
anything that we may have inadvertently omitted
providing to you, and there was one thing. We're
going’to have a fairly large emergency exercise
drill in August and September. We’re going to have
a preliminary drill on August 21, and the final
exercise will be September 12. The reason for
mentioning that is part of the exercise is going to
involve some activity off the site and near it, and
to the person that would be surprised by that, it
may look like an accident or an off-normal
situation. If you see that on September 12, it is
almost certainly part of our exercise. We are not

giving the details of the exercise out in order to

make it more meaningful.
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I think the first viewgraph of the
four items I’'m going to todch briefly, I’'m going to
set an example, there’s not a lot to say on ERMC
that you probably don’t know. The short list is
down to three. The item of interest I think is
that the schedule is being maintained to brief the
source election official, and I have been invited
to that and Pat Whitfield has been invited. We’ll
have a briefing probably the first week in August
with an announcement later in the month of August

holding to a schedule to have the transition

~contract in place on September 1.

The boiler fire -- why don’t you show.

the next one. |

| We’re improving the monitoring
system, improving the water supply and fire
protection and training. The report that was
prepared is in the public room and is available. I
would point out that our report was submitted to
heédquarters for their review. It was reviewed and
was finally issued without any changes whatever by
headquarters, so I think we did a pretty good job
here locally of highlighting the deficiencies

there. Other than that, I wasn’t going to say
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anything. Go back to the first one.

EMAC, and I’'ve got the name down
here, Environmental Restoration and Waste
Management Advisory Committee, a new committee that
was appointed by the Secretary of Energy, and it is
a broad spectrum of academe, people like yourselves
that are interested in the environment, .people in
the environmental field. It will be an'adVisory
group to the assistant secretary for environmental
restoration. Right now that’s Leo Duffy, and I
would point out that Vicki Dastillung is a member.

Let’s have a little hand for Vicki.

{Applause.)

MR. TILLER: Tom Winston of the Ohio
EPA is also a member. It will meet four times a
year approximately. The first one is in early
August in Washington, DC.

Last item is our staffing. Iﬁ
February, about two or three days after the meeting
we had here in February, the secretary approved the
Fernald organization, and it’s more than an
organization, it’s a charter and a goal for us, and
it will take us to a self-sufficient, stand-alone

field office. We are now a field office by name,
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and I would point out'this is the first field
office by name in over 40 years, which gives you
some indication of the priority. We have a charter
to go to somewhat over 200 people. Our staffing
allocation for this fiscal year was pegged at 69.
The Deparﬁment across the complex is having trouble
with government slots, they don’t have as many
slots as they had needs. Right now we’re holding
to that, and we probably have 55 on board or
offers. We’re almost at 50 on board as compared
with 23 when I arrived here. So we’re building the

staff and we’re looking forward to it.

p
-

- Introduce three new people. Director
of External Affairs is Ken Morgan. Ken, would you
stand up. He just came in, we got him from
Richmond, we’re glad to have him. We have a Public

Affairs Specialist, Gary Stegner. And from Mound,
the number two DOE person there has joined our
staff, George Gartrell. Where is George? George
is in the back. And we’re pleased to have him.

In addition to.the new faces, as we
are advertising these jobs, we are also filling
some supervisory positions within the office,‘and

three people that are in our staff and have been

-~
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here have been promoted in the last month, and 1’d
like you to meet Randi Allen, Rod Warner, and
Johnny Reising. We ére pleased that they were
selected for promotions in a competitive field.
We’re not through with this process, and there may

be more, but we’re pleased to be able to provide

that opportunity for these people. . .

With that, I think Jerry is next.
Let me see if I have anyvmore notes. I have very
large notes so I didn’t have to use my glasses.
I’'m out of notes, and Jerry is next and is going to
talk about some things, including public water, et

o

cetera.

MR. WESTERBECK: Thanks, Bob. With
regard to public water -- I should get cowboy boots
so I could be taller too. DOE, we have reviewed

the consultant’s report that was provided to the
Hamilton County Department of Public Works, and in
ihat report the consultant had recommended that the
DOE’s fair share Qas 4.1 million. Westinghouse
also took a look at the cost estimate provided by
the consultant, and thef came up with a figure very
similar, around 4.2 million as being DOE’s fair

share. When we got the report formally provided to
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us from the Hamilton County people, they suggested
that we pay, DOE pay for the entire project, that
entire phase, which is around 9.1 million.

Just today at their request we did
send them a copy of our South Plume EE/CA document,
that Engineering Evaluation/Cost Analysis, that

went into great detail in studying the extent and

: projected‘extent of the contamination associated

with the South‘Plume. As I said, the Department of
Public Works asked that we provide that to them.
They’re going to give that to their consultant, we
understand, essentially for their consultant to see
if-théy agree with our anélysis of the impacted
area, and hopefully then after that we can come
together on, and agree‘bn what our fair share is.

I think one point that we all must
keep in mind is that federal~1aw does‘prohibit DOE
from paying for a water system outside the
contaminated area. We’re restricted to provide
public money or public water only to those people
whose water source had been impacted or potentially
could be impacted by the contamination. Meanwhile,
we’ll continue to keep pushing on the project and

keep you informed of just what is happening in that
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area.

In fact, I believe Crosby Township is
hosting a meeting on the public water system on the
Sth of August, I believe, and we are invited, as is
the Department of Public Works.

Moiing on to the next item, at the
last community meeting in February, I proﬁised you
an outline of the community eﬁvironmental education
course that we will be offering during the months
of September, October and November. On your
chairs, if everything worked right, you should have
found an outline of the course, and we have sign-up
sheet;1 my notes say inlthe back of room. Is that
true or is it over here? In the back of the roon,
great. Now, the copy of the sign-up sheets I got
didn’t have the sheet for October 20th. Hopefully
October 20th is back there. We inserted one
additional course in there. Originally it was
seven different topics, seven different weeks. We
added one more to have Parsons come in and brief
anyone interested in their role in the remediation
process, i.e., their development of designs of the
remedial activities to show you how the

computer-aided design is used.
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So please, if you would, fill out
your sheet and return it to the folks at the
registratidn table during the break or at the end
of the evening. If you want to fill out your
sign-up sheet later, that’s fine, just mail it back
to us or drop it off at the PEIC. We use the
sign-up sheets, o0of course, for our planning
purposes, so if you th;nk you may be.able to
attend, go ahead and sign up, and at an
appropriaté, like'a week or two before we have the
session, we’ll send you out a reminder.

bI would like to thank the four or
five folks who did work with us in reviewing the
schedule and.the topicé that we proposed to talk
about., Your input was valuable, and I think it’s
going to result in a very informative and valuable
course for'everyone.to attend.

Also at our last community meeting I
briefly mentioned DOE’s public participation plan.
It’s designed to obtain community members’ comments
on a variety of key planning documents. Since
February, I think we accomplished quite a bit. In
May, May 11th, we held a preliminary workshop to

lay out our plan to the community members who had
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signed up to be a part of the review group, and at
that meeting we also did look at the activity data
sheets for Fernald.

| Then on June 8th we held a general
orientation session for everyone to explain the

initiative to the community at large. We had over

40 people at that session and received numerous

comments about the review process and how people
can best be informed of these sessions. And T
think we’ve incorporated all of the suggestions.
On July 16th we put in the mail a
letter reminding those who had signed up to review
the sgke specific plan and a draft of the Fernald
input to the five-year plan. That review will be
held on August 3rd. In the letter we also said
that copies, your copies would be available at the
PEIC for you to pick up. If you can’t make it by
there to pick it up, please give Jacquia Shoulders
in our office a call and she’ll mail it out to
you. Her number is 738-9348, and that’s included
in the letter. If you didn’t sign up before, go
ahead and fill out -- and you want to participate,

why please feel free to fill out a sign-up sheet at

the registration table.
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Last item, the PEIS, as you recall,
April 2nd in Cincinnati we held a workshop,
headquarters put on a workshop to discuss the draft
implementation plan. If you can remember, no
meeting was originally scheduled for this area.
However, as a result of a request at our last
community meeting, we approached headquarters, and
I guess you might say convinced Ehem of the
importancg of holding a meeting in Cincinnati, ahd
they agreed to do that.

MS. CRAWFORD: I think threatened is

a better word.

~
-

MR. WESTERBECK: Along with many of
you, I attgnded the session and felt the exchange
was very gbod and very productive. In talking with
Glenn Showbloom, who is headiné up that effort at
the headquarters, and his staff who organized the
meeting, they too felt that the Cincinnati session

was one of the best in the country. There was a

total of six.

I'd like to add my congratulations to
Vicki and Tom Winston for getting selected to that
committee. There’s only 23 people. in the whole

country who have been selected for that advisory
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committee. The committee’s main focus will be on
the PEIS. However, Glen did sort of indicate to me
that they might try to get the committee to get
involved in some other things, but the main focus
is the PEIS.

After they hold a getting organized
meeting in Washington the first part of -August, we
will likely host the next méeting out here in
September, late September. The current -- they’re
going to come out after the meeting_in Washington
and work out a lot of the specifics with us, but it
looks’}ike they’re going to have about a day and a
half ;ession for thélcommittee. The first day will.
be briefings primary on Fernald and perhaps some of
the surrounding DOE facilities. Of course, a
session where they discuss the draft final
implementation plan for the PEIS, and then in the
evening, so sort of 5ot this down in your mind,
we’re looking at the end of September, towards the
end of September, they plan to have a public
comment period. The next day then the committee
will take a tour of the Fernald site and the
surrounding area.

So I think we should feel quite
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proud, I know I am, that they selected us to be the
first out of Washington site, if you will, to host
the committee, and again we’ll keep you informed of
that. Thank you.

Ray, are you up?

MR. HANSEN: Yep.

MR. WESTERBECK: Good.

MR. HANSﬁN: -Thank you, Jerry. Good
evening. My toéic is safe shutdown and waste
shipments. As I've told you once before, the safe
shutdown program is basically to get all the
facil{;ies on-site ready for D&D, which means clean
out o% equipment, materials disposition, and also
I'm going to talk about the waste shipments.

If you remember, we had our
transition from DP to EM in)October of 1990. At
that time I think we reborted to you we had some
51,000,000 pounds of uranium materials on-site at
that time. We have shipped off-site 1,435 metric
tons -- a metric.ton for those who don’t know, if
you’re o0ld like I am, when you were in grade
school, you were taught that there was a short ton

and a long ton. The short ton was 2,000 pounds,

and that’s the standard English ton; the metric ton
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is 2,200 pounds. So if I confuse you with metric
tons, it’s 2,200 pounds per metric ton.

We shipped off 1,435 metric tons of
materials; 547 of that was Army product which went
to the customer, the Army; 602 metric tons which
went to Y-12. That was basically the end of our
production stream, materials going to Y-12 in oOak
Ridge. Eight‘metric tons of derbys went to
Lawrence Livermore. That is for development work
in what is called the Atlas program, the atomic
vapor laser isotope separation process. This chart
says 272 metric tons of UF4 to the Army. As of
todayxit’s 346 metric tons, and 6 metric tons of
miscellaneous materials to other DOE sites.

| Our immediate plans for safe
shutdown. We did complete the transfer of 346
metric tons, that’s 1.8 million pounds of UF4 to
the Army, the last shipment left today. We're
working to ship, as you know, by rail 2,838 metric
tons of Army metal, the first two shipments went
off-site, arrived at their destination safely. We
intend to get one or two more this week, depending
on our packaging schedule.

Originally scheduled, we intended to
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get that material off-site by December of this
year. The Army is now looking at recovery of some
of that material. It was destined for burial at
Barnwell, South Carolina. They’re now looking at
perhaps burying it at Nevada test site. The
reasons being that they may have to recover that
material in the future. Should that decision be
made, then we will not ship by rail, we’ll ship
that material by truck, and we’re looking at a
March completion date for shipment of those

materials.

We have two requests‘for proposal on
the sg;eet, and I’ll talk a little lagér about
those. Next slide, please.

Thorium activities on-site include
characterization, stabilization, overpacking, and,

of cdurse, shipping. We kind of boiled that down

into three categories. Of the total of 1,100

metric tons we have on-site, there’s a pending sale

to the private sectof of 149 metric tons. We
expect that to be complete and shipped off-site by
September of this year, we’re hoping. It all
depends on the company’s license renewal.

We reported to you last year that
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some 496 metric tons of thorium had been declared
waste. That allowed us to proceed with getting
permission from Nevada to ship thét material. June
12th of this year all other waste, all other
thorium on-site was declared waste. We also have
some materials called thorium nitrate, very much
like our uranyl nitrate that we’re working with
right now, apprbximately 9 metric tons of that.

That will have to be stabilized before it can be

shipped.

In characterization of thorium, of
the 15,000 drums of thorium, some odd 15,000 drums
that Qe have on-site, we’ve determined that 39 of
those are RCRA and will not be shipped to Nevada.
Two of the 15,000 are left to be evaluated. Those
basically are contained in Building 65, and we
won’t get to those until we start the overpacking
of Building 65. The reason being to cut down the
exposure to our people.

Stabilization of thorium nitrate,'we
expect that to start October of this year, and it
will take us approximately until November of 1993
to complete that.

Overpacking, our FY-92 goal was to
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complete the overpacking in Building 64, 67, and
68. We have completéd 64 and 68; 67 is being held
up. As you know, we had an explosion of a drum
on-site, and I’1ll discuss that later, but basically
what we did when that happened_was stop all drum
movements. But we’ll look at.starting Building 67
shortly.

Schedules for shipments off-site of
thorium, the pending sale once again, we expect to
have that in place and sold and get it off by
September 30th. All of our waste we’re looking to
get off-site, the thorium waste, by the end of
fiscai vyear 1994. We expect about 100 drums of
residues from the thorium nitrate stabilization
process. Those will take us about a month after
we’ve completed the stabilization to ship those 100
drums off-site.

" All shipments, of course, go to the
Nevada test site. Today I’m pleased to announce we
did make our 7th shipment of thorium to Nevada.
That’s a total of 277 drums. We still think we can
make our original September 30th date to get the
original 1}624 drums of thorium off-site.

Other waste shipments, although the
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slide says June, I would like to bring you
up-to-date as of today. Our goal for July was
80,280 drums. As of today we have shipped 78,550
drum equivalents to Nevada.

Now, we mentioned a request for
proposals. If you’ll remember, we gave you a goal
for thi§ vyear to ship off-site 150,000 drum
equivalents of material or waste or residues
off-site. Of that we were looking to ship 100,000
drum equivalents of waste materials. We did put
out two requests for proposals and got two bids or
let bids, and actually awarded one contract on
25,006 drum equivalents of scrap metal. The
contract award date was June 19th. We have yet to
submit a work plan to US EPA on that. We expect to
have the contractor on-site if everything goes well
August 24th. We also let a contract or let a
request for proposal for a contract to get off

50,000 drums of residues on-site. Although the

slide says contract pending approval, I was on the

phone today and I guess I applied enough pressure,
they did approve it. So I can say that that was

approved today.

We also intend to issue an RFP for
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the copper on-site. We’ve got some 1,350 tons of
copper on-site. That copper, as you may or may not
know, is contaminated copper. It also is wrapped

with asbestos.

On June 17th, I think most of you are
aware, we had a drum incident where we had a drum
explode. I think to explain this we need to go
back Eo 89 when we had what was our last
occurrenée of a drum exploding. What we did was go
through and vent aéproximately 10,000 drums,
basically put holes in the sides of the drum or the
lid to allow hydrogen to escape. Of those 10,000
drumsi'those that were stored inside remained
opened. Those that were stored outside, we put in
what we call a little vent plug. It’s basically a
miniature HEPA filter made of charcoal, and that
vent plug was involved in this drum. |

We were actually loading the-Army
material on gondola cars, and there were three
carts of materials of drums being taken over to
load into the gondola car. The drum that exploded
really was a deteriorated 55-gallon drum. Because
it was deteriorated, it was overpacked into an

85-gallon drum, which also had deteriorated and was
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overpacked into a 110-gallon drum. The 110-gallon
drum had a vént plug in it, and we have come to the
conclusion that there was hydrogen éenerated in the
drum, and that in the movement this particular
metal, which we call spill metal, something that
spills over when we were doing the casting
operations, basically sparked and created the
explosion.

We immediately stopped all drum
movements on-site until we could convince ourselves

that no more drums would be moved that had any

hydrogen generation possibility at all.

Westinghouse appointed a task team to
look at it, and basically Mr. Tiller'appoinfed
George Gartrell, whom he introduced, and myseif to
oversee that activity, and what we’ve done is on a
case by case basis, depending on the situation of
the materials, release those for further drum
movement and handling on-site. Westinghouse came
up with a plan, a plan of attack on how to look at
all the drums, and George and I invited some
experts, two from Sandia Laboratories and one from
Oak Ridge National Laboratory, ta basically come

and oversee with us what Westinghouse’s plan was
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and to agree that yes we were doing the right
thing. The Sandia National Laboratory, the person
that came up from there basically was an expert in
gas generation and transport, basically gas
diffusion. The other expert that came with him was
6ne of those who had helped develop the vent plug.
The man from Oak Ridge had some 49, if you can
imagine, 49 years of experience of handling
uranium. So between the three of them and
ourselves, we came to the conclusion that, yes, it

looked like Westinghouse was doing the right

thing.

~
»

We did approve some drums for

movement and handling. Basically Westinghouse went

through, looked at all the materials and looked for
those possible materials that might generate
hydrogen.' Right now they have come up with é plan
to actually sniff for hydrogen any of the drums
that we still have remaining. Once -- hydrogen in
the air, basically if you have 4 percent hydrogen
in a mixture of air, it can explode. So what
Westinghouse has done is set that lower level and
then reduced that by less than half and said if we

have less hydrogen than this 50 percent of the 4
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percent, then we can go ahead and move ;nd handle
the drums.

So we’ve given them permission
basically based on that, on their method for
sniffing and on the caveat that it must be below
the lower explosive limit and less than 50 percent
of that, thgt they could go ahead and handle
materials. We have not released drums thatlstill
have vent plugs in them, nor those that are
sealed. We’ll keep you further posted on the rest
of that. Next slide, please.

We have basically been trying to get
rid ok all materials on-site. We’ve finally gottén
some progress through headquarters with
Congressional approval and review to sell our mixed
and normal materials. We had a general information
meeting on May 25th, 1992. We had roughly 17
people attend from 9 companiés; 8 companies
submitted a bid and expressed an expression of
interest. The request for proposal now is in the
draft review. It hust be approved by headquarters
and Congress, who is interested in flooding the
market, the American market with uranium. We're

looking for a projected final request for proposal
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-in the Fall of 1992. I believe the proposal will

allow 60 days response from those interested

parties.

The last slide is the depleted
material. Basically we’ve gone through the same
ﬁrocess. We have five expressions of interest.
Request for proposal was issued June 29th. We

expect the final'RFP to be out on the street the
Fall of this year. Thank you. Jack.

MR. CRAIG: Thank you, Ray. Before
I get started, I would like to also introduce one
other person here tonight. Dave Kozlowski is here
from ;ﬁr DOE headquarters program office, and Dave
has been very instrumentai in helping the site with
a number of activities, informing people at
headquarters and getting things through
headquarters that sometimes take a long time, but
Dave spends a lot of time out at this site and is
very critical in our success here.

I'm going to be going over the RI/FS
update tonight and also some information on removal
actions, similar to what I did at the last meeting
but a little bit different. I’'m going to go into

detail on just a few of the removal actions.
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On your chairs you should have a
handout that looks similar to this, although not
colored, which gives you a general outline of the
RI/FS milestone for reach of the operable units at
the site, and I’1l1l go over each one of the operable
units and their current status of activities of .
each of them.

For Operable Unit 1, which is
essentially the waste pit area at the site on the
northwest corner of the site, we have completed all
characterization of the area, validation of the
data h§s been completed. We are in the process of
prepa;ing the Remedial Investigation report.
Treatability studies are ongoing as we speak here
tonight. We are looking at solidification or
cementation of the waste. We’re also looking at
vitrification, and we’re also looking at a project
to combine some of the waste produced by treatment
in other operable units, mixing it with the
Operable Unit 1 waste through a vitrification
process to reduce total volume waste at the site.

Operable Unit 2 includes tﬁe flyash
piles, both active and inactive, the lime sludge

ponds, and solid waste landfill. We have
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completed, as in Operable Unit 1, all the

characterization activities. That data is being

assembled right now. We have been through one

internal review of the Remedial Invéstigation

report. This report is due to EPA and will be in

the Administrative Record on October 19th of this

year. It will be the first major RI/FS .document

which will be put, for the operable units since our

Consent Agreement renegotiations last fall. We
have completed treatability studies on the Operable

Unit 2 waste. A treatability study report was

issued.to EPA on the 13th of this month. We are --

-

we also looked at solidification, which worked very

well on thé,Operable Unit 2 waste. This report is
in the Administrative Record if you’re interested
in seeing it also.

Operable Unit 3 is the, essentially

the production area. Major documents, one.major
document is in the Administrative Record right now,
it was the work plan for the characterization of
the buildings and other facilities in Operable Unit
3. That document was submitted to EPA and put in
the Administrative Record on May 29th of this

year. We are reviewing that document with EPA

Spangler Reporting Services

(513) 381-3330

26



10

1

12

13

14

15

16

3638 27

right time now and hopefully will finalize it
within the next few months.

Operable Unit 4, we have completed
all the characterization activities in this unit
also. Validation of the data has been completed,
and we are preparing. the Remedial Investigation
report, which is due to EPA in April of next year.
Treatability studies, we are looking at
solidification, cementation, and vitrification.
Vitrification has worked well in some of our lab
scale studies so far. We’re also looking at a

chemical separation treatability, which would try

-

to separate the higher contaminants out of the K-65

waste to reduce the volume that méy require special
attention.

Opefable Unit 5, we are continuing
with characterization activities, mostly soil
sampling and groundwater monitoring. We do have
some treatability studies which involve soil
washing, which is a method to remove the
contaminants out of any contaminated soils within
Operable Unit 5. Operable Unit 5 includes all the
media or things that were not included in Operable

Units 1 through 4.
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You have a document coming out August
5th called the site-wide characterization report,
which is a document required by our Consent
Agreement. It’s basically broken into three
parts. It includes a summary of the data, which we
compiled as of December of last year when we
started writing the report. It will also include a
baseline risk assessment for the site, which is a
preliminary look at a risk assessment for the site
based on that data, and will also give a summary of
what the leading remedial alternatives are for each
of theﬁoperable units based on what we know today,
relyi;g a lot on the information which comes out of
initial screening of alternatives reports which are
either in preparation right now or have been
approved. And once again this‘document will be
aQailable August 5th.

For the removal actions there’s also
another handout on your chair which gives a listing
of all 27 removal actions that are either ongoing
or planned at the site. I'm going the talk about 6
of these in-aepth tonight. I have three slides.

Essentially off of this slide I’'m going to be

.talking about the waste pit runoff controi, the
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South Plume, Silos 1 and 2, and the Plant 1 pad.
Off this slide I'm going to talk about the active
flyash pile controls and the Plant 1 ore silps.
That’s just the rest of them that are on that
sheet.

The wasfe pit runoff control removal
action was a removal action which I guess started
up about two years ago with the writing of an EE/CA
document which went out for public review. We had
a few community meetings on it. Construction on
this activity has been ongoing for about a year
now, and it was completed in June of last -- June
30th ;f, I guess last month. The scheduled
completion date was July 30th, so it was completed
about a month ahead of schedule. The purpose of
this removal action was to eliminate all runoff
from the waste pit area or Operable Unit 1 into
Paddy’s Run. I have a couple{ or one picture of it
anyway. The runoff will be colleéted in a sump,
which this is a picture of it under construction
here. al1ll runoff will be collected in this sump
and treated through the existing plant effluent
treatment system before it’s discharged to the

river, thereby eliminating its discharge to Paddy’s
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Run.

Removal action 4, I talked a little
bit abouf at the last meeting. It was the removal
action to reduce radon emissions from the.K-65
silos. We d4id announce at the last meeting that it
had been completed, which was done ahead of
schedule, on November 28th. Based on some of the
monitoring results we’ve taken over the last six
months, we’ve noticed a significant reduction of
both radon emissions and radiation as a resﬁlt of
the placement of the bentonite clay in the silos.

"The two bullets here talk about radon

”~
-

concentrations in the silo headspace reduced by 95
percent. Based on the latest results of samples
that were taken the last week, we’ve seen
concentrations down by 99 percent. So it’s been
very effective in feducing radon. The radiation
reduction, I have a couple of slides oﬁ that 3just
to give you an idea of reduction in the -- This is
a radiation readinés directly on the silo domes.
As you can tell, prior tb bentonite placement we
had readings anywhere from about 150 millirem per

hour up to 200 millirem per hour, and I think we'’re

averaging about 5 millirem per hour now after
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bentonite placement. 'That’s Silo 1 and that'’s
similar for Silo 2, which there’s another slide.

This is the piece of equipment that
was used to suspend above the silos to place the
bentonite, and I think we showed a video of that
operation at the last meeting.

The next topic is the South Plume
removal action. Since the last meeting, we have
initiated construction on two parts of, actually

two parts of this removal action. Part one was

ongoing at the last meeting. Part one is a project

to provide alternate water to one of the industries

south of the site. We started construction this
spring. We have completed all the construction on

which we have access to the property. We’re going

through a process right now to obtain access to the

remainder of the properties. We plan to have all
construction completed and operational by December
7th of this year.

Part two is a treatment system to
treat some contaminated water on-site to insure
that we don’t increase uranium discharge to the

river by pumping the South Plume back to the site.

This involves the construction of three small scale
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'pilot treatment systems. Those are essentially

completed. They’re going through start-up of those
systems right now, and they will be operational by
the 30th of this month.

Part three is the portion of this
project to remove the contaminated groundwater from
the South Plume area and pump it back to. the site.
We have started construction within the iast month
and a half on this activity. We are proceeding
with all construction where we do have access to
the properties. We have one or two properties

which we are also going to have to go through a

~
»

process to obtain access. Nevertheless, we feel
construction will be completed and that system will
be opera£ional by January of next year.

Part five, I’'11 just mention we have
initiated and almost combleted some, what we call
hydropunching or groundwater sampling in the area
south of the South Plume to better define where the
boundary of this, the lower boundary of this plume
is and also to look at any commingling possibly
with other contaminants down at the industries
south of the South Plume. We did do the sampling,

we started a sampling the end of June, and it
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should be completed this week. We did split sample
those wells with the industries down there so they

would have the same information we have to help in

their cleanup.

This is the picture showing the
construction or the excavation for part one of
installation of the pipeline. . -

Ray mentioned waste shipments
tonight. Plant 1 pad at the site is where a lot of
the drummed waste, existing drummed waste at the
site is located right now. We have a very large
projecF to renovate'that pad for both storage we
need éoday and future storage at the site. The
project has been broken down into three phases.
Phase one was to provide some runoff controls on
the pad, which was completed in January ahead of
schedule. Phase two is to construct some .
additional covered storage on the pad, and just a
couple of pictures here I can show you. This is
what the pad looked like back in 1986, and you can
see the significant number of drums, many of them
without aisles so thef couldn’t be inspected. A
number of -- not very well segregated, and you can

see a lot of them are rusted and they were out in
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the weather.

This picture was taken earlier this
spring,.and Yyou can see in the middle of the
picture there are two sprung structured covered
storage facilities. Part two of this removal
action will also construct an additional 80,000
square feet of covered storage which will be off to
the west of the pad, which is on the right side of
that picture, and you’ll see two more covered
storagé locations similar to those that are on the

picture there. We’re also doing some upgrades to

the shipping dock which are not evident in this

-

picture to help us with our waste shipments.

The active flyash pile was another
removal action that was planned during our Consent
Agreement negotiations and was -- we really had a
lengthier time for implementation than we actually
encountered. We completed the removal action at
the end of last month, and we were able to cut out
a lot of time in the schedule by deleting a lot of
the design time on this removal action. I think
the original schedule had about a year longer than
this, but it was completed ahead of schedule. It

was removal action to provide for wind and water
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erosion controls to the active flyash pile, which
had historically, members of the community and
other people at the site had noticed that the
flyash would blow and erode during high wind and
water and rain events.

I have a before and after picture
here. This was a picture of the pile prior to us
doing anything out there, and you can see the
flyash, the trucks putting the flyash in the pile

would deliver and just dump it on top of the pile,

and there was really no control of where it went or

no compacting of the material. What we did in the

-

removal action was we upgraded the pile by
compacting almost the éntire top of the pile and
restricting any future use of the pile to this
cénter area, which you can see the small deposited
material. We also put a wind fence around the
entire perimeter of the top of the pile. We
sprayed an epoxy coating crusting agent on the side

slopes of the pile to make sure that water erosion

1 would be controlled, and also, you can’t see it

very well in this picture, but there is a silt
fence on the right side of the picture. There is a

black outer fence that goes around the toe of the
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flyash pile to make sure any water erosion doesn’t
escape the area. Once again, very significant
effort by a lot of people within our office and
Westinghouse in getting that completed ahead of
schedule.

The Plant 1 ore silos is a removal
actiqn that’s kind of one of the first big D&D
projects at the site. I don’t know if you noticed,
there’s a scale model back in the back which shows
the Plant 1 ore silos, and since it was the first
D&D project, hopefully this model will provide some

benefits and cost savings that we had seen in some

s
-

of the other models we produced at the site as far
as design changes and construction changes. - We
have got this reméval action approved, the work
plans approved by US and Ohio EPA,. We are planning
to start construction by awardin§ a contract for
this project in August, and hopefully complete it
by 1994. Like I said, this is the first of many
large D&D projects at the site, and we’re anxious
to get started on it. There’s a picture of it
right here, and if you’re interested, there’s also

a model in the back of the room.

Something we may have talked about at
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the last meeting, I’m not sure I remember, but DOE
has agreed to do a settlement, and part of our
negotiations last year with US EPA agreed to do a
supplemental environment project to benefit the
community. The amount would be $150,000. We have,
we took input from the community about suggestions
of what you would like to see done, and .after
discussions with US EPA, decided on two things,
first a cleanup of the Great Miami River and also
a, provide some additional funding to an ongoing
wellhead protection program, which is a program in
the local area to do an inventory of hazardous

-

chemicals by different industries to protect the
groundwater supply.

We are planning -- we have talked to
the Miami Conservancy District out of Dayton, which
has conducted thése river cleanups in the past.
They are plannin§ to do one this September, which
we will take part in. We will by providing them
$150,000 through a grant, which will fund both the
river cleanup and the wellhead protection program.
Like I said, in September we are planning on

cleaning up the river.

I guess that’s all on the slides.
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One thing I would like to mention, we are planning,
we had some questions I believe at the last meeting
on what we’re looking at for on-site, possible
on-site disposal of waste through our remediation.
We mentioned the engineered waste management
facility, and people had some questions on what
that facility is and what the plans were and how
much work we’d done on it. We have agreed through
some discussions with people in the community to
hold a community roundtable specifically on this
topic. That will be held on August 10th, next
month. There is a sign-up sheet, I believe it’s in
the back, I haven’t seen it here tonight. I’m
sorry, it’s over at the front desk here if you’re
interested in sitting in on it. And we will give
you an overview of what we’re looking at as far as
possible on-site storage and/or disposal
alternatives for the operable units. So it should
be interesting.

That's all I have as far as
presentation. There’s many more details on the
exhibits in the back if you’'re, if you haven’t seen
them already. Myself or our staff will be

available to answer any questions when we’re done,
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and thank you.

MR. TILLER: Thanks, Jack. Just
further protocol, I would like to take a short
break. I see a yawn or two out there, you probably
need a stretch. I'm afraid most of the yawns are
on the part of DOE or its contractors, however, so
they’1ll take a little stretch.

After the break, Jim Saric of the US
EPA and Graham Mitchell of Ohio EPA will have a few
comments, and then FRESH comments, I assume, will
be provided by Lisa, and then we’ll go into any of
the questions you want to throw at us. Thank you.
(Brief recess.)

MR. TILLER: Good evening again. I
see that most of you managed to get a little
refreshment and are starting to take your seats, so
I wonder if the rest of us could do it. |

This is the last call for taking your
seats. Anyone here that are part of the public,
the community, can mill around all they want. The
contractors and the DOE people will either be
excused or sit down.

As has been the custom, the last two

of these I'vé attended} Jim Saric from the US EPA
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will give you some of his views first.
MR. SARIC: I have been involved in

this pfoject now for about a year, a little over a
year, and it’s kind of interesting to see that
things are really starting to move finally. I
think when I first got involved here, it was quite
a task to look at all the work that was .up front
and try to negotiate these schedules and try to get
things moving, and I feel pretty positive right now
about what things have happened. If you look at
the removal actions, we have 27 removal actions
that are ongoing or planned now. Come spring or
Janua;y of next year, I'm sure we’re going to have
some more removal actions planned that will be
going on and this thing will just keep moving. I'm
sure slowly but surely we’re going to show some
progress. I think that’s real important. At EPA
we’re very concerned about getting this place
cleaned up in a very efficient manner and to keep
things moving. It’s very important.

There’s some major documents that I
think everybody should be aware of. The site-wide
characterization report is going to look at some,

based on risk assessment information, it’s going to
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provide some of the leading remedial alternatives
or leading candidates on what they’re going to plan
on doing with this site. They may not necessarily
be the actual event or the actual cleanup remedy,
but it is going to be part of this decision-making
process. I know when we amended the agreement, we
sat down, we had a public meeting, we went over the
process or the logic behind this project, and this
site-wide characterization report is pretty
important in seeing where the facility is going and
where we ﬁay be going with some of this project.
So I think it’s important if you get a chance to
take ; look at this report. |

The 0OU-2 RI report, remedial
investigation report is the first remedial
investigation report we’re going to get. It’s
going to show the extent of contamination for 0OU-2,
and again, I think it is very important because
it’s going to show that we’ve been moving, that DOE
has been doing some activities off-site and moving
forward towards selecting a remedy and getting some
remedial activities going on in 0OU-2.

We’ve been looking at the 0U-3 work

plan. It’s a plan how we’re going to look at the
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production area. You’ve got a lot of buildings
there, it’s a very unique work plan, and we’ve had
a lot of extensive revisions. I think we’re going
to have to go through with this work plan, but we
met for quite a long time today and we met last
week and talked on this tb try to figure a way to
work this out, how we’re going to move some of
these buildings and get them down and

decontaminated and such.

Overall, we’ve had some problems in
doing things with some of the work plans. We’ve
had to send a lot of comments, but we’ve worked
throu&% things with DOE. It hasn’t been easy, but
we’‘re going to continue to work cooperatively
hopefully to keep moving, and that’s real
important, to keep things going as much as we can.

Finally, I guess the last thing I
want to talk about is the ERMC, and just to stress
that I know when a new ERMC is selected, the EPA,
I'm going to be very open to meet with the ERMC and
DOE and meet with the citizens to make sure the
transition is as smooth as possible. Again, we

don’t want to see any delays in the new contractor

being selected or anything there, but we want to
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make sure that we’re involved in helping that
transition as much as possible.

"If anyone has any questions, feel
free to talk to me afterwards when we get a break
and I’'1ll1 be glad to answer any questions you’ve
got. Thanks.

| MR. TILLER: Thanks, Jim.. I
appreciate the comments and, believe me, there are
many of us that are not just worried but trying to
work very hard to make the ERMC transition go
smoothly, and it is a very complicated process to
changg'contractors like that.

’ Next, Graham, did you want to say
something? This is Graham Mitchell from the Ohio
EPA.

MR. MITCHELL: Good evening. As
Jack Craig has pointed out and Jim Saric also, I
think there’s a lot of progress occurring at the
site right now. I would encourage you to look,
especially those 0f you who have been frustrated by
schedule delays and when ybu look at the ROD dates,

they’re pretty far down the road, but I would

encourage you to take a look at the removal actions

as Jack Craig described tonight. There’s a
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significant amount of effort occurring, and I am
really beginning to think that through all these
removal actions we’re really beginning to get at
and reduce some of the risks from the site both
on-site and off-site. I think we’re really
beginning to make progress in that area, and that's
something that is really important, and .DOE and
Westinghouse deserve some credit for that aﬁd a lot
of credit for that.

In the past several months, like Jim
said, we also have expressed some concerns about
the ERMC contract and the transition period into
that.‘ We’'re real concerned that in the confusion
in breaking a new contractor in that there could bé
schedule delays, and I just want to say tonight, as
Jim 4id, that Ohio EPA will pretty much make itself
available to DOE, the contractors, and to sit in
and pretty much just get involved in tﬁis process
and do anything that we can to help with the
transition in any way possible.

We are here tonight as usual to
answer your questions and hear your concerns, and
I'll be glad to help answer those. With me also

tonight is Tom Schneider with Ohio EPA, Curt
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Koehler is also new with Ohio EPA, and from our
Public Interest Center, Jane Taft. We’ll all be
available to answer any questions during the
session. Thank you very much.

MR. TILLER: Thanks, Graham. We
extend a welcome to your cohorts that are here.

Last on the égenda part before Q’s
and A’s is the FRESH comments, and Lisa will
deliver those on behalf of FRESH I can tell.

MS. CRAWFORD: We’'re always last,
you know. We should get to be f%rst actually. I
don’t have a whole lot to say tonight, but a
couplg; I want to reiterate a couple of things that
Ohio and_US EPA both said. But the first thing I
want to talk a little bit about tonight is the
public water system, and I think we’re as
frustrated as you are with the Hamilton County
Commissioners and their most recent report of $9.2
million. We’re going to take a little contingency
of our folks down to the Hamilton County
Commissioners meeting in a few weeks and hopefully
we can figure this whole thing out. I just want to
stress we need this water project to move and move

rapidly and make sure things get done in a timely
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manner instead of just laying on somebody’s desk or
throwing it around, a 4.1 or 9.2 and all these
little figures. If there’s a way that we can be
helpful in aiding you in getting this somehow moved
more quickly than it’s been'moving in the last few
weeks, we’re more than willing to do that, but we
will be making a visit to the Hamilton County
Commissioners office here very soon.

The other thing, I think FRESH is,
again like Jim and Graham both said, is a little
bit concerned about the new ERMC folks coming on
board.ﬁ One of the things I want to say is the
minut; the new contractor is named, I certainly
want to be called and told who they are and I want
a meeting to be set up with them immediately. I
want to make FRESH as available to meet with thenm,
and we want them to know that we’re willing to do
that and we wént an open relationship with them,
with the new contractor. We want to begin to talk
with them and meet with them right away to kind of
let them know where we stand and to also let them
know we will try to assist them in any way that we
can. My hope is that the new contractor will be

proactive instead of reactive. I want them to come
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in here,AI want them to work with Westinghouse, I
want this transition to be extremely smooth. I
don’t want this bickering and fighting and stuff as

we saw when NLO and Westinghouse phased in with one

‘another. There was some bickering and arguing and

turf wars and things like that, and I think that’s
a big waste of time and I don’t think we should
have to go through that again this time. It is
going to be extremely hard on everybody. We want
to make sure that the new contractor knows that
Ohio EPA and US EfA and FRESH are committed to this
project and that we are willing to work with them.
’ The other thing is once this
contractor comes on board, we want to make sure
that the roundtables continue, tﬁe environmental
course in the fall proceeds as planned, that the
openness in the RI/FS process proceeds, and that we
also get the follow-up information on the
above-ground storage facilities. We want our
24-hour notification to proceed as it has been
working pretty well lately. We want that to
continue, and we want the reading room to remain as
is and to be open and everything like it is now.

We want to be asked for input before things are
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done instead of after the decisions have been made

and done. All we’re asking for is to be kept

notified and to know what’s going on and to somehow.

be helpful if at all possible.

Now, since I’ve told you all my
demands, I’ll pat you on the back for a little
bit. I think Graham and Jim basicélly said it all,
things are moving along, trucks are leaving,

barrels are being moved. God, I hate to wish

things on Nevada, but they can’t stay here, we know

that, this is not the place for them. We’'re
pleased that we’re seeing movement, we’re seeing
some éhings done, we’re seeing some things met, and
basically we’re seeing some work get done. Still
kind of slow, but we’re bearing with you all. "

The other thing, the last thing 1711
méntion is I don’t want you to miss any deadlines,
and with this transition, with the new contractor,
I'm real afraid that’s going to happen, and we want
to stay right on track with those deadlines in that
Consent Agreement because you’re going to find
yourself in a world of trouble when you miss them,

and I think that is going to have to be beat into

the new contractor’s head, and let’s just hope that
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they’re a good contractor. Thank you.

MR. TILLER: You didn’t ask those in
the way of questions, but I’l]l mention a few of
them. One of those things that you were interested
in continding, I can commit now, they will all
continue, whoever the ERMC is. Really, the ERMé
does work for the Department of Energy, and we can
influence themn. Jerry just pointed out we’re
thinking of having the ERMC at a roundtable in
September that’s scheduled to start getting
familiar. In terms of missing milestones, you.
know, 1f I forget my wife’s birthday, I’m afraid
I'm gélng to get a NOV anymore, or worse. We are
very interested.

MS. CRAWFORD: I can think of a
better acronym.

MR. TILLER: We are extremely
interested in making the milestones. This project,
I'll philosophize with you for just a minute, I’ve
been involved in projects where you wanted to build
a reactor or you wanted to get an o0ld reactor
restarted or you wanted to get a reactor running,
and you had a whole group of people that were able

to focus on a goal so that they could all share the
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vision. This project has a number of parallel
things, the removal actions, the various OU’s, and
they don’t really come together in a visible
fashion. We have literally hundreds of milestones
to meet, and we are working very hard to meet
those, but, and I don’t want to say we’re going to
miss any, and we’re not géing to quit trying, but
when we have problems that are unanticipated, such
as access, and we hadn’t gone through that process
before and it involves a number of agencies, it is
not always easy, believe me, and when you deal with
county commissioners -- and, by the way, the public
water’thing, I was new here 9 or 10 months ago, and
I thought, my goodness, you have a DOE organization
to deél with, you’ve got commissioners to deal
with, you’ve got shared costs, it may seem awfully
slow to you, but I think it’s moving relatively
rgpidly and the paper is not sitting in our
offices. We’'re moving that.

MS. CRAWFORD: I'm not saying
that --

MR. TILLER: But the more
organizations you have to deal with, the more

complex it becomes, it’s just a fact of life.
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I think we ought to open it to
questions if we have questions.

MR. WESTERBECK: Excuse me, Bob,
could I make a comment to follow-up on the public
water while it’s fresh in our minds. While they
are reviewing our EE/CA document or having their
consultant do that, we are working, Carlos is
working with the Department of Public Works on the
actual process for granting them the money. In
other words, they haQe to submit a paper to us and
we have to turn the application around, so that is
happening, so there’s not really any lost time
whileﬁkheir consultant looks at the report.

MR. TILLER: Questions? Do we have
a question? Now, unlike last time, where some of
us managers up at the front trouble tried to fumble
through answers, I used to know a guy who said,
boy, I wish I could get into management so I didn’t
have to know anything. Well, we’re in management
now, so we’ve got the people who know something
sitting here ready to get up and grab the mike to
help us.

MR. CONLIFF: I'm Steve Conliff, I'm

a National Writer’s Union member, I guess maybe
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this is for Ray. This is the first that I’ve heard
of material and moving out by rail. My
understanding was in Cincinnati that it was all
moving out in Sealand trucks. Could you maybe give
me some more information on how you run stuff out
by rail, when this started?

MR. HANSEN: Actually we .had the
first shipment, if I remember the exact date, I
think it was June 10th. Is that the first shipment
that went out? |

UNIDENTIFIED SPEAKER: Yes.

MR. TILLER: It was June 10th. We
actuaily shipped two gondola cars to Smith Snelling
in South Carolina. We’ve been working with the
Army on that. They preferred shipment by rail, it
is cheaper. The prices for burial at Barnwell,
South Carolina are very high, so they’re looking at
bulk type shipments rather than truck shipments and
drum container shipments. But you mentioned
sealand containers by truck, we also ship drums by
truck and sealand containers. Yes, it is new for
us, but I think we did, even if we only did it the
day before we intended to make the first shipment,

we did inform Morgan Trustee or Township Trustees.
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MR. CONLIFF: Now, does this go --
is this CSsx? |

MR. HANSEN: Yes.

MR. CONLIFF: Do you deal with them
separately from Sealand or is it all --

MR. HANSEN: Pardon?

MR. CONLIFF: Do you deal with them
separately from Sealand or does it all go through
CSX? Sealand is a subsidiary of CSX.

MR. HANSEN: No, when we say
sealand, we mean the container itself. We do not
ship through Sealand, it’s only the container.
That'; the container they use to ship across the
seas, and basically it’s something that’s been put
on the flatbed of a truck.

MR. CONLIFF: Those don’t come from
Sealand Corporation?

MR. HANSEN: We purchase those used
from other users, other containers. Those are all
used containers that we purchase.

MR. CONLIFF: I want to make sure I
understand then. The stuff that you move out by
truck, you actually, you being the DOE, is actually

moved out in your own vehicles?
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MR. HANSEN: No.

MR. CONLIFF: I'm confused then.

MR. HANSEN: We have a carrier that
we have contracted with that basically takes our
shipments by their trucks to Nevada test site.

MR. CONLIFF: Who is that carrier,

please?

MR. HANSEN: The name of the
carrier?

UNIDENTIFIED SPEAKER: Ranger.

MR. HANSE&: Ranger.

MR. CONLIFF: But you don’t have any
contr;;tual dealings at all with Sealand?

MR. HANSEN: No, we do not.

MR. CONLIFF: So far you’ve just
moved a couple of gondola cars by rail but you are
anticipating moving more that way?

MR. HANSEN: Yes, we intend to ship
about 53, or we had. Now we don’t know whether
it’s going to go by rail to Snelling in South
Carolina or to the Nevada test site by truck. That
will be the Army’s decision.

MR. TILLER: Wally, he’s fidgeting,

he wants to say something, get up to the mike.
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You’ve got to stand up and let them see you.

MR. QUAIDER: I may be able to
help. I think part of this confusion, we don’t,
no, we haven’t in the recent past shipped anything
until just now by rail. Our typical waste
shipmeﬁts go by truck, which we have a carrier we
ﬁire, which is Ranger, we put the large boxes on
which are called sealand containers, and that'’s a
generic term for the boxes. Those all go by truck
to Nevada test site because we don’t have anywhere
else right now we can ship our waste, and the
reason they go by truck to the Nevada test site is

~

that,ﬁevada doesn’t have a rail spurt.

MR.,CONtIFF: But can yoﬁ tell me
who you do buy the sealand cargo containers from?

MR. QUAIDER: Actually they’re for
open bid. We’ve had a hard time getting enough of
them. We can get back to you on the names of the
companies we buy them from. It’s just a series of
them.

MR. TILLER: Thank you. Next
question, please.

MS. MORGAN: Yes, my question is

about the shipment to Nevada. How do you verify
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the arrivals and the acceptance of the waste
material in Nevada? Has that been verified by the
news media? How can I know that it is there
instead of dumped someplace in the river?

MR. HANSEN: Do you want to take

that one, Dennis?

UNIDENTIFIED SPEAKER: All of our

‘shipments out to Nevada are shipped on a manifest

system. When Nevada receives a shipment, they have
to send a piece of paper back to us telling us that
they received it. Our drivers are in contact with
us as they move down the road, where they are and
what kheir destination is. We also have a schedule
when each driver is scheduled‘to arrive at Nevada.
If they deviate from that schedule, we have to maké
corrections.

MS. MbRGAN: Where is that
information; is that available?

UNIDENTIFIED SPEAKER: vIt’s in our,
part of that is in our waste shipment application
to Nevada, it should be in the public reading
room. I’1ll check to make sure it is. A lot of it
is in the site procedures.

MR. QUAIDER: Tell her a little bit
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about the schedules and when the trucks leave the
DOE site.

UNIDENTIFIED SPEAKER: Right. If we
have a truck that’s on the road, they check in
every day.

MS. MORGAN: But I don’t know that.

MR. QUAIDER: What we could do is.
have a separate thing with our schedules.

UNIDENTIFIED SPEAKER: Yeah, we can
have something on schedules or something.

MR. QUAIDER: Maybe I can help a
little. Because Nevada is a DOE site ~-- we’re a

~

DOE site.

MS. MORGAN: I don’t know that. I

mean, you know.

MR. QUAIDER: The Nevada test site
is a DOE facility.

MS. MORGAN: All right.

MR. QUAIDER: And we have to dispose
of right now our waste at another DOE facility.
It’s not open to just the general public, so to
spéak. What we’re -- it’s like on a daily working
basis with Nevada, it’s not like I’m going to Chem

Waste Management or something like that with a load
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of low level waste. For us to provide you with a,
it’s a daily schedule routine that we’re working
witﬁ Nevada‘on in faxes and things, we can provide
schedules, give you truck numbers and things like
that. Verifications for us are done by fax. We
know when the truck has arrived and when the load
goes in the ground on a working basis with the

other DOE site.

MS. MORGAN: Okay. What I think I'm
safing to avoid this or not waste so much time is I
would like it somehdw documented in the news media,
at a qgeting to show maybe even arrival, document
the tging what you see, what is open for DOE or the
Fernald or whoever is taking care of the waste now.

MR. QUAIDER: What we can do is ask
for our next meeting, I would recommend that we add
to our waste shipment process something specific on
that.

MR. TILLER: If that’s of interest
to the general public, we would be glad to do it.
Otherwise, those documents are not classified and

if you specifically request them, we can make them

available to you.

MS. MORGAN: I'd also like to, maybe
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pictures, maybe reporters or someone that follows
the trucks maybe.

MR. HANSEN: Let we suggest
something. When we shipped our first load of
thorium, there was media present at the Nevada test

site and they did take pictures. Perhaps we could

get you some of that press material and .get that to

you.
MS. MORGAN: All right.
MR. TILLER: And the media was here

and did a news story on the thorium leaving the

site.

MS. MORGAN: And we can be sure it

was the same waste?

MR. TILLER: You may be absolutelj
certain without any doubt that it was the same
waste.

MS. MORGAN: Yes, if it’s
documented.

MR. TILLER: It is documented.

MS. MORGAN: Because I don’t really
know if I believe --

MR. TILLER: These shipments all

have to meet Department of Transportation
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which call for a bill of lading that

describes the contents of the shipment.

these meet Department of Transportation

regulations, both the shipping papers and the

containers.

see them?

first run?

o

MS.

MR.

MS.

MR.

MS.

MORGAN:

TILLER:

MORGAN:

TILLER:

MORGAN:

minutes to this meeting?

MR.

MS.

TILLER:

MORGAN:

will you remember that?

name, please?

MR.

MS.

MR.

MS.

MR.

MS.

MR.

TILLER:

MORGAN:

TILLER:

MORGAN:

TILLER:

MORGAN:

TILLER:

All right.

Yes, you may.

Maybe a sample of that

Sure.

Fine. Are there

Beg your pardon.

Are there minutes;

Of this meeting?

Yes.

It’s being transcribed.
All right, thank you.

Would you give your

Lucy Morgan.

Thank you.
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All of

Then we can

Are there
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any other questions?

MS. YOCUM: The first thing I want
to talk about is the public water system. DOE,
with the money situation, DOE has two options, and
their names are Ruetgers-Nease and Albright &
Wilson, that they have contaminated the area also,
and part of it is in the South Plume, and they
should be responsible for their part of
contaminating the area’s water, drinking water. So
I think that if there’s any money problems or money
situations, they should pick up on the rest of it.

MS. CRAWFORD: They can kick in
their’fair share just like you guys did.

MR. TILLER: I'm going to invite our
regulators té speak on this issue, as well as
Carlos, who is our South Plume expert if he wants
to add any clarification on that. Carlos, in
particular the mixed contamination.

MR. FERMAINTT: As far as you'’ll
remember, back when we relocated the well field to
this new location, we have proposed to EPA to do
this part five of SouthkPlume removal action, which
is going to do some hydropunching activity,

something of the South Plume area to identify or
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delineate the area of the South Plume, delineate
contaminants and the Paddy’s Run Road site
contaminants. To request the Paddy’s Run Road site
to provide funding to this part of the water
supply, again that should be a role that the
regulator will have to take place. I don’t see
that DOE can request them to put a share in this
project. What we could do, what we can do
otherwise is making sure that this project will
move on, making sure that we work closely with the
County Commissioners and the Public Water Director,
making sure that we wbrk all together in trying to
get this project to move én. That’s all I can say.

MS. YOCUM: So as far as the
regulators, is that EPA, that tﬁey're the ones that
have to help?

MR. FERMAINTT: I will let -- Graham
will have to speak on that.

MS. YOCUM: Graham then.

MR. MITCHELL: From a practical
standpoint, Edwa, I think you’re right. I think
there has been damage to the aquifer, and I think
you make a good point. From a practical

standpoint, if we want a public water supply, I
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think we better let it go the'way it’s going right
now or the system will become so bogged down
between laWYers and three other corporations thrown
in the middle of this that there will never be a
public water supply, or at least it will be five to
ten years away if we fool with this right now. I’'m
being very frank at this point.

- MS. YOCUM: This is again the way
the politics work or something if you want to call
it that as far as another th;ee companies get out
of being responsible of using people as guinea pigs
or destroying their health and they’re getting away
with it. They have to pay.

MR. MITCHELL: I wouldn’t say
they’re getting away with it. I think if we get
the system in the ground now, there are other ways
of recovering costs at a later date. I caﬁ’t say
that that will actually happen, but I think if we
want a system in the ground now, we’ll let the
system roll as it’s rolling right now. That would
be my recommendation. It’s not right, it’s not
wrong, it’s just what will work.

MS. NUNGESTER: You will agree that

you will go after them after it’s in the ground and
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that you will see that they pay share their share?

MR. MITCHELL: I can’t give you
assurances as to how that is all going to work
out. It’s not my site, to be honest with you.
We’ll need to work through that through other
meetings.

MS. YOCUM: At the Paddy’s Run site?

MR. MITCHELL: Right.

MR. TILLER: Let me add in terms of
determining oﬁr fair share of the public water, we
looked at the contamination we believe originated
on our site, uranium, and we use that as the basis
of deLermining our\fair share. We did not look at
other'contaminants from other places to broaden our
contribution.

MR. FERMAINTT: I would like to say

something f£rom the practical standpoint. As you

“all know, the contaminants of the Paddy’s Run Road

site are located more or less in the same area of
uranium and potential pathway of the uranium
contamination plume, contaminated plume. So for
practical standpoint, all the people being affected
by this uranium contaminéted plume pathway, those

are the same people that are being affected by the
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Paddy’s Run Road site. So all those people that
have been affected or potentially be affected,
those are going to be the ones that have a public
water supply available for them,

MS. YOCUM: Thank you. Another
one. This is to the EPA. what has happened to the
$150,000 Consent Agreement fine money while there
has been no decision on exactly what it is going to
be used for, what is it doing, collecting

interest?

MR. SARIC: The money for the
supplemental environmental project you’re talking
about, the 150,000 for that?

MS. YOCUM: Yeah.

MR. SARIC: That money, the
Department of Energy had to get from their budget
first of all from Congress, get that money budgeted
from Congress.

MS. YOCUM: It was fine money.

MR. SARIC: Right. It basically
goes into the Superfund, the penalty amount goes
into the Superfund amount, the $100,000 for that.

The $150,000 for the supplemental project goes from

their budget from Congress, will go directly from
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there into the supplemental project, which will
probably be a grant to the Miami Conservancy
District for the wellhead protection program and
for the Great Miami River cleanup.

MS. YOCUM: I would like to make a
comment on the Great Miami cleanup. That would be
a complete waste of money because you have several
other companies, even DOE companies like tﬂe Mound
coming down into the Great Miami River, and I mean
if you don’t clean up their water up there, how are

you going to keep from contaminating the Great

Miami River? I don’t see why all the money doesn’t

o
-

go -- my priority is the wellhead protection
program, which at this time I feel is the better
decision, but then I.look back and I say, well, why
do we need a well protection program, wellhead
protection, when our water is contaminated
already. This is, the well protection program is
to prevent commercial companies and industries from
polluting our drinking water. Now, ours is already
contaminated, so how are we going to solve it with
the wellhead protection program?

MR. SARIC: I think, for both of

your questions, first of all the $150,000 is going
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to cover both programs, I think both wellhead
protection and the Great Miami River cleanup. When
we solicited comments for a recommendation from the
public for what would be necessary for the
supplémental environmengal project, I can’t
remember the exact number of inquiries we had, by
far the majority of them were suggesting a Great
Miami River cleanup, so we felt that was generally
from the public the majority of the consensus we
got, that we wanted to get the money going towards

that.

MS. CRAWFORD: Can I interject
sometg;ng, Jim?

MR. SARIC: Yeah.

MS. CRAWFORD: I think that survey
was very misleading, and some people didn’t get it,
which is neither here nor there, but I think when
people talked in their surveys about cleaning up
the river, I think there’s a misconception of
cleaning the banks. I think -- I don’t think
that’s what people meant. I mean, I think people
meant getting the shit out of the water, getting

the uranium out of the water, not letting Mound

dump petroleum and tritium and God knows what else
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into-the river. That’s what I think people were
talking about cleaning up the river, not pulling
tires off the banks or garbage or cars or

whatever. And I think there’s been a really bad
misconception here. You know, maybe it’s too late
for us to go back and re-establish or whatever, but
I really wish, and I mean I think I said this a
couple of different times, that we’ye had a

misconception here.
MR. SARIC: We’ll go back and I will

talk to folks at DOE and we’ll look back into

this. As far as your other quéstion regarding the

-- wé’ll look at the Great Miami River cleanup, if
we have a problem with that, there’s something else
we can do. I’ll go back and look at the comments.
As far as the wellhead protection program, DOE
really brought that up and it’s something they
want. We’re concerned about even if we clean up
certain areas of groundwater, the contaminated
rivers in the vicinity of the site that aren’t
contaminated, the groundwater is not contaminated,
and the wellhead protection program looks at future

potential contamination, and I think that’s what

we’re concerned about.
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MS. YOCUM: That’s what I figure,
but still it waé just the thought of it at the very
beginning, just thinking about a wellhead
protection program for our contaminated water and
knowing what the wellhead protection program is
supposed to be, it just seemed kind of incidental,
silly. Well, that’s all I have. 3

MS. DASTILLUNG: Could Jack, I
guess, clarify in the Fernald Project Cleanup
Report they talk about vitrification several
places, you’ve got IT doing vitrification studies,
and you have this MAWS, and then later on you had
Pacifi; Northwest Lab, they’re all doing
vitrification studies. Can you explain why so many
different places are doing what from this it looked
like the same type of thing?

MR. CRAIG: They are similar in the
technology, but they’re doing different waste
streams, number one, they’re working on different
operable units, and some of them have more
expertise in working in certain areas than others.
Pacific Northwest Labs, for instance, have done
some studies on similar K-65 material and

vitrification. That’s why they were selected,
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because of their expertise. It’s mostly because of
different waste streams, and essentially that. We
have to look at the different operable units
because of the different waste streams.

MS. DASTILLUNG: Do they communicate
with each other at all, or wouldn’t that really
help them out?

MR. CRAIG: I don’t know the answer
to that specifically, but vitrification is I think
a pretty widely known technology, most of the
laboratories around the country know it. As far as
the results of the -different studies go, I’'m not
sure how that information is being transferred back
and forth between the different people working on
it. Maybe -- Ike, do you want to talk about that?

MR. DIGGS: One of the things that
we do, for example, I represent Operable Unit 1, we
have reguiar technical interchange sessions where
we get the various participants in our treatability
programs together to exchange data, to discuss
problems that they have relative to the studies and
different things that ére going on. In our
particular case we are looking at information that

comes both from PNL as well as the MAWS program
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that you referred to. For example, we know that
the Weldon Spring site has similar waste to what we
have in our waste pit area here. One of the
contractors who was involved with the studies in
Operable Unit 1 has had experience doing studies at
the Weldon Spring site with their waste. So we’'re
taking advantage of experience and knowledge that‘
has 5een developed in other programs in order to
help us not to have to reinvent the wheel in many
cases. So there are opportunities that we have to
gef those people together to develop synergism in
our thinking and to help us hopefully come to a
techn;;al solution in a much quicker fashion.

MS. DASTILLUNG: Okay. I just
wanted to be sure that with all the money you’re
spending, eventuaily they’re going to be cleaning
up other DOE sites too and make sure the
information gets down the line so they won’t have
to spend as much time developing as we had to.
Thank you.

MS. NUNGESTER: She asked part of my
question here on the vitrification. They have done
work on that in Richland, Washington, Patell has

done some work on that. I've asked several times
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for some results and nobody seems to give any
results. Also, when Weldon Springs, I think they
had thorium they did some vitrification on that. I
have a question, it seems to me you’ve done some
sample work vitrification on the K-65 silos, and we
haven’t heard anything about the results on that
and, of course, I’'m concerned about the .waste of
the Manhattan project. I'm not sure whether
anybody else in the country has that except us, but
results on this, I think it’s very important that
you share some information with the community.

Maybe you want to include it in one of your schools

”
-

or roundtable or community meeting, IAdon’t know
which would be the best forum, but I’ve asked the
quéétion many times. I’ve heard that this
vitrification or glass—iike material will break
apart in humid, warm conditions, and heaven knows
we have warm, humid conditions here in southwest
Ohio. So I want those questions answered,
Manhattan project, waste material, the thorium that
supposedly was done in Weldon Springs. Also I
think you did sdme samples on the waste pits, the
material in there, and to have it covered maybe in

one of the schools or a workshop or something.
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MR. TILLER: We would be glad to do
that. All you have to do is indicate the forum
that you most prefer, and we will provide it to
you. As a point of clarification, PNL, often
called PNL, it’s also Patelet Richland, so the lab
you heard being discussed is the same lab. iThey
were generally conéidered the experts in
vitrification as it was growing. So we would be
glad to do that.

MR. CRAIG: I want to also stress
those studies are not completed yet. The only

study that was completed at Pacific Northwest Lab

-
-

was some very small bench-scale studies.

MS. NUNGESTER: Those were done in

1982. Does it take 10 years to complete it?

MR. CRAIG: That was done in 1988 or

r89.
MS. NUNGESTER: There was one done
in 1982, I don’t have the information with me.
MR. CRAIG: Okay, I’'m not aware of
that.

MS. DUNN: On the vitrification, if

it’s determined that you’re going to use that as a

means to do this, would you ship that to Savannah?
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That plant is not on-line yet for the
vitrification, or would you attempt to construct a
similar facility here at Fernald and, if so, how
long would the construction take to develop that
facility here?

MR. TILLER: Let me just say the
process that we’re in doesn't allow us to make
those decisions yet. We make those when we get to
a Record of Decision, when we gather the data, have
done the evaluations, probably gone through a NEPA
process. It’s nice for us to say we’ll ship it to

some dry western state or Savannah River, but that

also takes another process. We can’t answer those
questions. What we can tell you is what the
options are today. For example, at West Valley,

which was a facility I had responsibility for
before coming here, they’re doing vitrification and
large glass logs. They’re clearly carrying two
options: One is to storé it on-site until there’s
a permanent repository, the other would be perhaps
Savannah River. So those options have to be looked
at, and we do not have the answers today.

MS. DUNN: What is the time frame on

construction?
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MR. TILLER: Well, the records of
decisions that Jack showed, I think there’s two
next year, two the following year --

MR. CRAIG: The Operable Unit 4
would most probably be the first operable unit, the
K-65 silos, to have a Record of Decision which may
involve vitrification, and I believe that’s June of
1994, Sometime after that you talk about
construction.

MR. TILLER: I was thinking, we’ve
got five OU’s, and we’ve got to get the records of
decisiqn in series, and obviously the easiest ones

are first and the 0OU-3 is last. And the public is

made a part of that process also.

MS. CRAWFORD: Ray, you talked about
10,000 drums that you vented, I want you to explain
that to me a little bit more, and I want to know
where you vented them to and what was in them that
you vented?

MR. HANSEN: Actually, they were
vented, most of them in the side of the drum under
the lip of the retainer ring on the top of the
drum. Some were vented through the top of the

drum. All of those that were vented that -- we had
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two typés. We vented, those that we vented we
tried to store indoors, those that we could not
store indoors, we stored outdoors and put this
little HEPA filter vent plug in them. Yes, they
were vented to the air.

MS. CRAWFORD: And that’s hydrogen
that you vented, right?

MR. HANSEN: Yes.

MS. CRAWFORD: Ten thousand drums
seems like a whole lot of drums.

MR. HANSEN: Well, 10,000 drums is a

whole lot of drums, but not compared to all the

-~
-

drums we have on site.

MS. CRAWFORD: It seems like a whole
lot of drums that should be vented at one time 1is
what I’m saying.

MR. HANSEN: This was over a period
of time.

MS. CRAWFORD: Oh, you didn’t go out
there and do 10,000 at one time?

MR. HANSEN: No, no, we didn’t do it
over 24 hours, right.

MS. CRAWFORD: That’s all I wanted

to know. Then I want to know who did the sniffing
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job?

MR. HANSEN: Is there any sniffers
here in the audience?

MS. CRAWFORD: Then I.want to ask,
was this a promotion or a demotion?

MR. HANSEN: No, by sniffing it’s a
process of actually applying a tube drawing the
atmosphere of the drum out of the drum and sensing
for hydrogen. We don’t have --

MS. CRAWFORD: Sd the person doesn’t
go out there and really sniff?

MR. HANSEN: With the size of my

-
-

nose, I could go out there and really sniff an
awful lot of drums. No, no, this is all

mechanical, I’m sorry.

MS. CRAWFORD: I'm not criticizing
you, but in the future I think you should explain
these things. We’re all sitting here going
sniffer, what the hell is.that?

MR. HANSEN: That’s a real technical
term.

MS. CRAWFORD: See where I work you
get those kind of jobs when you really goof up

realiy bad. It’s called special projects.
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Thé other thing, you talked about
this site-wide characterization report, whatever,
and that is, that will be available to us after
August 5th?

MR. CRAIG: Yes.
MS. CRAWFORD: And we can pick it up

at the PEIC? ' )

MR. CRAIG: It will be in the

Administrative Record, vyes.

MS. CRAWFORD: There will be extra
copies for people?

MR. CRAIG: Yes, yes, we can.

MS. CRAWFORD: And we may need a
roundtable on that or something.

MR. CRAIG: Sure. You can suggest
that on your sheets., That would be a géod topic.

MS. CRAWFORD: I think Norma'’s
suggestion on maybe doing a rgundtable on the
vitrification, I know it’s mentioned in one of the
environmental school courses, but it might be a
good idea to just kind of do a couple of hours just
on vitrification, because, you know, we toured the

Savannah River site, we saw this humongous, God

awful looking building that they’re building that’s
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like 20 times over budget and it is going to do all
these fantastic, wonderful things some day, and
maybe somebody could try to explain that, will our
waste be able to go to that vitrification plant,
will it be able to handle stuff like that? These
are all questions that are kind of rolling around
in people’s heads. .

MR. TILLER: We’d be glad to do
that. You want it at a roundtable preferably?

MS. CRAWFORD: I think roundtables
are better because that way people who only want to

talk about that come.

MR. TILLER: You’ve got it. It’s
fairly specialized, and we would be glad to do

that.

MS. CRAWFORD: I don’t want you to
hold a big public meeting.

MR. WESTERBECK: I think in the
environmental course the process will be talked
about, but to really go into a lot of detail a

roundtable is better.

MS. CRAWFORD: That’s all I have.
MR. TILLER: Other questions,

comments?
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MS. MERRITT: My name is Maggie

Merritt, and I noticed on your show and tell

displays at the back of the room it talks about an

active ahd inactive flyash pile, and there’s a
piece of machinery that’s digging into the ground
and workers are there without facial protection.
Is that earth clean enough for those workers to be
there without protection on their faces?

MR. TILLER: I'm going to ask Johnny
Reising to answer that question.

MR. REISING: As far as that
activ?ﬁy was concerned, it was basically the 19
boriné program that'we had where we were dealing
with characterization of that soil and of the
flyash itself, taking samples, going down, doing
augering, and then taking a split spoon sample and
bringing that maﬁerial back. As that material
comes out, it is monitored by the geologist that is
there that is in charge of the operation. We do
field screening for both H-Nu, which is organics,
the involatiles and those types of materials, in
addition to radiological screening. So screening
is done physically there on-site. If we get beyond

what is referred to as an action level, then
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certain activities have to take place according to
the health and safety plan. That is either
full-face respirators, lined air, whatever the case
may be. This is all taken into consideration with
the health and safety plan, which is reviewed and
approved and signed off on prior to any activity
taking place whatsoever in the field. So, yeé, we
maintain and conduct absolute care of the workers
in the field.

MR. TILLER: Thank you, Johnny.

MS. MERRITT: We’ve been exposed to
that flyash pile for years just blowing on us out
here.’

MR. REISING: Hopefully we’re Eaking
care of that.

MS. MERRITT: Another question that
I have. We talked some months ago about the tank
car that’s having, that has nitric acid on it, and
it says work plan under development. How long does
it take to develop a plan for something like this?

MR. TILLER: Jack is going to answer
the tank car gquestion.

MR. CRAIG: Well, we have a schedule

that was submitted to EPA and approved. Maybe Rob

3638 81
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can talk a little bit about the actual development

of that work plan, but I can’t answer the specific

details in the schedule.

MR. JANKE: Well, the schedule for
additional removal'actions was suﬁmitted to Ohio
and US EPA this past January. It called for a
submittal of the work plan on the nitric- acid tank
car in October. Along with that submittal, there
was a number of other removal actions that were
named,in addition to nitric acid tank car, and some
of those were eQen much more complex than nitric
acid tpnk car, so those activities were started
soone;.' In the nitric acid tank car, because of
its complexity, it’s relatively simple, we just
recently started, we’re due to submit that, as I
said, to EPA in October, and it is on track at this
point. So the actual time for completing the work
plan for that project is probably a month, month
and a half to write the work plan, then we have
some review cycles, and it will go to EPA.

MS. MERRITT: Thank you.

MR. JANKE: You’re welcome.

MR. TILLER: Are there other

questions from the floor?
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MS. NUNGESTER: I would like to go
back to the K-65 silos. My memory isn’t the
greatest, I think it’s been a couple of years, and
the DOE has done very well with the public
relations, explaining the problems they had gettiﬁg
those samples out of the center of those silos and
everything. But I read or heard or somewhere that
the samples were completed and you do have the
results. Are you going to make those public of
what you actually found in there?

MR. CRAIG: We can do that. The
actual document that those results will be in is
really not scheduled out until I believe Aprii of
next year, but we?ve also got some other requests
tonight to see what information is available from
that sampling. So I think we’re going to try to
put something together, summarizing what the
results were. Hopefully we will have that prior to
the next meeting.

MS. NUNGESTER: Thank you.

MS. CRAWFORD: You know there was an
article in the paper about that?

MR. CRAIG: Right.

MR. CONLIFF: This is sort of in the
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nature of a housekeeping matter, but I’ve been

having a little trouble following who all exactly

is who, the names and faces change so fast. 1In the

future maybe it would help, particularly when you

get a new contractor in here and there’s going to
be a bunch new faces if people could say who they
were and maybe either give their phone number or
else print up a phone list so that when we have

like questions, we can follow them up to the right

person and --

MR. TILLER: We have all those. I

would suggest that we introduce members of the

-

various organizations so you can put a face with

the name and maybe we even have to introduce

ourselves besides our name, I'm not sure.

MR. WESTERBECK: On the individual

we do have each

of the DOE operable unit branch chief’s name and
phone numbers on there, so if you have a specific

question on an operable unit, you can dial them

right up. And that’s primarily the people who got
up and answered a lot of the specific questions on

the operable units are our operable, DOE operable

unit branch chiefs.
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MS. CRAWFORD: Vicki said you should
put their picture in like a yearbook. When they
leave, we’ll put an X through their picture.

MR. TILLER: You know, you talk
about new faces and names, as we ﬁtaff up here from
20 to 50 to maybe 150 to 200, that is going to be a
continuing process, and, believe me, the confusion
is not going to be limited to only those on the
outside. As we grow on the inside and assume new
roles and do a better job at some roles that we
neeé to do better, the people in the organization

will also have to become accustomed to our

~
»

transition. We’re gone through not only a
transaction with ERMC, we'’re going through a
transition in the DOE office. Anyone here from the
Department of Energy that’s confused, please raise
your hand. Don’t you dare. No, we’re going
through a transition, and that will continue for a
couple of years.

MS. CRAWFORD: We’re not going

"through a transition. .

MR. TILLER: So you don’t have to

put your pictures out with names.

MS. CRAWFORD: You'’ve probably got
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our pictures on file somewhere anyway, so it
doesn’t matter.

UNIDENTIFIED SPEAKER: It’s a dart

board probably.

MR. TILLER: Are there other

questions or comments?

Going once, going twice, gone. Thank

you very much.

HEARING CONCLUDED AT 9:05 P.M.
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I, LOIS A. ROELL, RPR, the undersigned, a

notary public-court reporter, do hereby certify

that at the time and place stated herein, I

recorded in stenotypy and thereafter had
transcribed with computer-aided transcription the
within (86) eighty-six pages; and that the
foregoing transcript of proceedings is a complete

and accurate report of my said stenotypy notes.

.
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